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Agenda Subject Date December 28 2009

Chan e Order No1 and Final Pa Estimate No 2 to Contract 0819

Department Attachments Budget Status Sheet Budget Impact
Public Works Final Pa Estimate No 2 and Ma 0

Administrative Recommendation

City Council approve Change Order No 1 in the amount of3015519 and Final Pay Estimate No 2 to

Contract 0819 in the amount of 19186985 for a total contract price of 19186985 with RW Scott

Construction and accept construction of Proect No CP0743 2007 Local Storm Im rovement Project

Background Summary

The major items of work include construction of catch basins and storm drain pipes traffic control erosion

control and pavement restoration along 1St Street N between A Street NW and Auburn Ave

Change Order No 1 provides for removal of and abandonment of an existing well that was discovered

during construction This work is being funded by the Water Utility Fund 430 Also street improvements
were made at the intersection of 1S Street N and N Division Street to complete full intersection

improvements in coordination with the two private development projects This work is being funded by the

Arterial Street Preservation Fund 105 Finally minor storm and street improvements were made in the

project area and this work is being funded by the Storm Utility Fund

A project contingency of 56328 remains in the 432 storm fund
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Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor
Hearing Examiner Municipal Serv Finance Parks

Human Services Planning CD Fire Planning
Park Board EDPublic Works Legal Police

Planning Comm p Other E Public Works Human Resources

Action

Committee Approval Yes No
Council Approval Yes No Call for Public Hearing
Referred to Until

Tabled Until

Councilmember Wa ner Staff Dowd

Meetin Date Janua 4 2010 Item Number VC1

AUBURN MOKE THAN YOU 1MAGINED



BUDGET STATUS SHEET

Project No CP0743 Project Title 2007 Local Storm Improvments

Project Manager Joel Chalmers

0 Project Initiation

Initiation Date Julv 23 2007 0 Permision to Advertise Date December 28 2009

Advertisement Date September 2 2009 0 Contract Award

Award Date September 17 2009 Q Change Order Approval

Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Bud eted Funds Available

Funding Prior Years 2008 2009 Future Years Total

432 Fund Storm 34300 15700 200000 0 250000

432 Fund Storm Part of Repair Replacement Fund 0 0 60000 0 60000

430 Fund Water Part of Repair Replacement Fund 0 0 6444 0 6444

105 Fund Arterial Street Preservation 0 0 19854 0 19854

Total 34300 15700 286298 0 336298

Estimated Cost Funds Needed

Activity Prior Years 2008 2009 Future Years Total

Design Engineering City Costs 400 700 7600 8700

Design Engineering Consultant Costs 33900 15000 22500 71400

Construction Contract Bid 134725 134725

Change Order1 30155 30155

Line Item Changes 26990 26990

Construction Engineering City Costs 8000 8000

Total 34300 15700 229970 0 279970

432 Storm Bud et Status

Prior Years 2008 2009 Future Years Total

432 Funds Budgeted 34300 15700 260000 0 310000

432 Funds Needed 34300 15700 203672 0 253672

432 Fund Project Contingency 0 0 56328 0 56328
432 Funds Required 0 0 0 0 0

430 Water Bud et Status

Prior Years 2008 2009 Future Years Total

430 Funds Budgeted 0 0 6444 0 6444

430 Funds Needed 0 0 6444 0 6444

430 Fund Project Contingency 0 0 0 0 0

430 Funds Required 0 0 0 0 0

105 Arterial Street Preservation Bud et Status

Prior Years 2008 2009 Future Years Total

105 Funds Budgeted 0 0 19854 0 99854

105 Funds Needed 0 0 19854 0 19854

105 Fund Project Contingency 0 0 0 0 0

105 Funds Required 0 0 0 0 0
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CITY OF AUBURN CO NO 0819

CP0743 2007 Storm Improvements
PAY ESTIMATE 2 FINAL SCHEDULE A Storm Utility Improvements

ITEM ESTIMATE TOTAL PERIOD UNIT

I
PERCENT EST

NO ITEM DESCRIPTION QUANTITY QUANTIN QUANTITY TYPE
UNIT COST TOTAL COST PERIOD COST

qTY
1 inor anges 1 o Eq Adj 1 500000 05
2 UiTiiyPothling 7 8 EA 25000 200000 114

3 lization 1 1 LS 1250000 1250000 100a

4 rafrc ControrCa6or 245 221 3300 729300 90

5 Removafof Structure and Obsfruction 1 1 LS 1150000 1150000 100

6 Unswfable Foundation Ezcavation Incl Haul 35 0 CY 1000 0

GravelBorrow Inc Haul 35 37602 CY 1500 564030 1074

8 fioring or Extra xcavation Class B 3500 327594 SF 050 163797 94

9 Crusfiecl urfacing Top Course 175 24212 TON 1800 435816 138

10 INIA Class B 390 63299 13371 TON 12000 7595880 1604520 162

t1 Asphalt Cold Fafch 145 0 TON 100 0

12 Incidenfal FfMfC 5 188 TON 12000 22560 38

13 lanin ituminous Pavement 500 74366 SY 1000 743660 149

14 oTiWaTPICrm PipeD2 fIn 550 523 LF 2600 1359800 95

15 uctiTe IronPipe SpeciafC ass 2 Storm Pipe 20 20 LF 5000 100000 100
T

16 omewe 7elevision Inspection 540 523 LF 300 156900 97

17 atcfiasin ype 1 2 2 EA 90000 180000 100

18 Catci asin Type2 48 In Diam 3 4 EA 220000 880000 133

19 Connect to Ezisting Catch Basin 2 EA 100000 300000 150

20 ecTFipe ncfiBaciil 580 11688 TON 1200 140256 20

21 PiPTeFounion Matena 20 0 TON 1500 000

Impor cfPe edin922 iP 220 14482 TON 1800 260676 66

23 ContDensity TfCF frenciBackf II 50 0 CY 7500 0

24 TemplNaterPlution rosion ontrol 1 033411 Eq Adj 100000 33411 33

25 eConcrete1raic ur6an Gutter 10 31 LF 5000 155000 310h

26 fndustrial and CommeraafDnveway Apron 10 1833 SY 10000 183300 183

27 ement oncrefeidewlk 15 0 SY 10000 00
r

z8 panf Cine 880 1158 LF 100 115800 132

29 aticrosswalk and Stop Bar 24incfi i e 120 3257 LF 2000 651400 27106

CO11 A6andon an remove exisUng unmar e we 1 1 1 LS 644401 644401 644401 100

CO12 emove ancdisp unmar e concrete 1 1 1 LS 785372 785372 785372 100

C013 Removeanddisposeofunmar e concrete 1 1 1 LS 336334 336334 336334 100

CO14 AajustRimElevation of ezisting manhole 1 1 1 LS 49412 49412 49412 100

CO1 nclrease quanfityl10 100 0 TN 0

SCHEDULE TOTAL 3420039

Period Dates

Begin Nov 20 2009

End Nov 20 2009
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CO NO 0819 CiTY OF AUBURN CP0743 2007 Storm Improvements
2007 Storm Improvements PROJECT SUMMARY CO NO 0819

PAY ESTIMATE 2 FINAL

Original Contract Contract Change
Amount Ofders Total Payment PercenUContract

SCHEDULE A Storm Utility Improvements
Contract 13472500 3015519 19186985 116

NO TAX

Retainage 5 959349

SCHEDULE TOTAL 13472500 3015519 18227636

TOTAL COIVTRACT AMOUNT TO DATE 19186985
TOTAL PAYMENT TO CONTRACTOR 18227636

PAYMENT DUE CONTRACTOR

Period Dates

Begin Nov 20 2009

End Nov 20 2009
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CITY OF AUBURN CO NO 0819

CP0743 2007 Storm Improvements

PAY ESTIMATE 2

CONTRACTOR

RW Scott Construction Company Inc

4005 West Valley Hwy North Ste A

Auburn WA 98001

Phone 2533510001

The undersigned have reviewed and approved this pay estimate for this period All quantities shown for this

estimate period are believed to be true but are only considered estimated quantities The owner and

contractor shall not be responsible for any errors or omission in this pay estimate Any adjustment to

quantities shall be made in the following pay estimate or during the closure to this project

PAYMENT DUE TO CONTRACTOR 3249037

Signatures

i

Contractor Date 1 ZZy0

Inspector
r

Date JZ3 l

Project Manager Date oq
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